



INFOCUS COURSEWARE



Excel Consulting

Microsoft Project

Level 1

Contents

Getting to Know Project

- How Project Works
- Starting Project in Windows
- Understanding the Project Start Screen
- The Project Screen
- Project Operations
- Using the Ribbon
- Showing and Collapsing the Ribbon
- Understanding the Backstage
- The Project Work Area
- Working with Views
- Working with Split Screens
- Understanding Sheet Views
- Working with Tables
- Gantt Chart View
- Working with Gantt Charts
- Understanding the QAT
- Working with the QAT
- Working with Project Files
- Exiting from Project

Project Management

- Tasks and Resources
- The Importance of Planning
- Understanding the Gantt Chart
- Computers and Project Management

Creating a New Project

- Steps in Creating a Project
- Understanding Your Project
- Creating a New Project File
- Calendar Options
- Changing Calendar Options
- Working with Calendars
- Modifying the Standard Calendar
- Entering Public Holidays
- Creating a New Resource Calendar
- Creating a New Task Calendar
- Setting Up Project Information
- Entering File Properties

Creating Tasks

- Understanding Tasks
- Understanding Scheduling Icons
- Our Case Study Tasks
- Reviewing the Project
- Entering Tasks
- Creating Summary Tasks

- Assignment – Creating Summary Tasks
- Working in a Sheet View
- Working with Summary Tasks
- Working with Task Views
- Examining Task Information
- Understanding Task Durations
- Entering Task Durations
- Checking Progress
- Entering Milestones
- Assigning a Calendar to a Task

Scheduling

- Understanding Task Dependencies
- Creating Dependencies Automatically
- Creating Dependencies in Task Entry
- Creating Dependencies in Task Information
- Creating Dependencies in a Sheet View
- Fine Tuning a Schedule Using Dependencies
- Auto Scheduling Tasks
- Critical Path and Project Slack
- Viewing the Critical Path
- Examining Task Slack
- Understanding Lag Time
- Entering Lag Time
- Understanding Lead Time
- Entering Lead Time
- Inactivating a Task

Resourcing a Project

- Understanding Resources
- Entering Work Resources
- Entering Material Resources
- Entering Cost Resources
- Assigning Calendars to Resources
- Understanding Resource Availability
- Adjusting Resource Availability
- Changing the Unit Display

Resourcing Concepts

- Resource Assignment Calculations
- Task Types and Work Effort
- Creating a Simple Assignment
- Working with Fixed Unit Tasks
- Working with Fixed Duration Tasks

- Making Multiple Assignments
- Adding Additional Resources
- Adding More of the Same Resource
- More Resources in Multiple Assignments
- Understanding Effort Driven Scheduling
- Working with Non Effort Driven Tasks
- Working with Effort Driven Tasks
- Resource Assignment Summary

Assigning Resources

- Simple Resource Assignments
- Assigning Part Time Resources
- Understanding Work Contouring
- Specifying Resource Usage
- Contouring Work Hours
- Assigning Specific Work Times
- Work Times for Multiple Assignments
- Problem Assignments
- Assigning Resources in Task Information
- Assigning Resources in a Sheet
- Assigning Resources You Do Not Have
- The Case Study Resources

Printing and Reporting

- Printing a Gantt Chart
- Printing Sheet Views
- Printing Tasks for Resources
- Printing Resources for Tasks

Product Information

SYDNEY | BRISBANE | MELBOURNE
PERTH | CANBERRA | ADELAIDE

Phone: 1300 886 190
info@excelconsulting.com.au
www.excelconsulting.com.au